
Lithium Target Meeting Notes 10-4-04 
Subject: STATUS  
Date: 10/4/04 
Attendees: AL SUSHIL BRIAN  
 
Action Items:  

  
•  FABRICATION 

• DRAWINGS ARE COMPLETE 
• SIGN OFF SETS - CLAUDE/VINCE 
• POSSIBILITY OF ASSEMBLY AT APS LAB FINAL DECISION BY CLAUDE 
•  NEXT TASK LIST  
•  LOAD CELL MOUNTING  
•  BELLOWS MOTION  
 

• BELLOWS MOTION  
• USE SLOTS TO ALLOW ANGLE AND MOTION  
• MEASURE ROD LENGTH TO DEFINE ANGLE AND DISTANCE  
•  MAYBE USE THE ANGLE DEVICE FROM MDC 4.5 BELLOWS  
 

•  LOAD CELL  
•  FLEX TUBE ALL AROUND VESSEL   
 

• SUPPORT TABLE QUOTE RECEIVED AND BEING FABRICATED IN C.S.  
• RE-QUOTE OF VESSELS OUT TO VENDERS BACK TUESDAY 10-5-04 
• FLANGES HAVE ARRIVED BEING SENT TO 371   
• HOSES HAVE NOT ARRIVED   
• ALL FITTINGS ORDERED HAVE ARRIVED  

 
 
Li Meeting 10/4/04 9:00-9:30 
 
Attendees:  Sushil, Al, Brian 
 
1) Dwgs to be sent to C. Reed / Vince for signature 
2) Discussed assy. @ ME Lab C.R. to decide assy location 
3) Next Focus: 

- Nozzle Movement 
- Load cell for LI weight 

4) Procurement 
- Support Table – C.S. working on 
- 3 Vessels – re-quoted last week will be ordered when quotes received. 
- Vacuum flanges on hand will be sent to 371 
- Swagelok items received will be sent to 371 
- Swagelok hoses still to be delivered. 


